Time 10:26 AM

SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 313 Const Calendar Day: 337 Date: 07-May-2013 Tuesday

04-0120F4

) . . 04-SF-80-13.2/13.9
Inspector Name:  Wolcott, Brian Title: Self-Anchored

Inspection Type: Intermittent Suspension Bridge

Shift Hours:  07:00am 03:30 pm Break: Over Time:

Federal ID:

Location:

Reviewer:  Schram, Darryl Approved Date: Status: Submit

Weather
Temperature 7 AM 50 - 60 12PM 60- 70 4PM 50 - 60
Precipitation Condition

Working Day If no, explain:

Diary:
General Comments

I monitored ABF installing handrail at the top of truss and E2 in preparation for retrofit work. Also, ABF
fabricated access for E2 at Pier 7. Survey work was done at E2 as well. All work was apparently done
under CCO 327.

ABF Labor:

OE-David Adams-CCOP- E2 Fix- 3 hr ST

OEAP-Mike Bonnici-SYA5- E2 Fix - 3 hr ST

OEAP-Nicole Zbyczik-SYA4 - E2 Fix - 3 hr ST

IRNW-Rick E.R. Clayborn-IWSF- E2 - 8 hr ST, 2 hr OT

IRNW-Paul Fambrini-IWSJ- E2 - 2 hr OT

IRNW-Michael Jimenez-IWSJ- fabricate E2 access- 8 hr ST, 2 hr OT
IRNW-Robert Russell-IW SF-dismantle tuggers on platform,strip deck and grate- 8 hr ST, 2 hr OT
IRNW-Sasa'e Lauvao-IWSJ-dismantle tuggers on platform,strip deck and grate- 8hr ST, 2 hr OT
IRNW-Jimmy Osburn-IWSJ-work in weld bay- 6.5 hr ST

IRNW-Richard Garcia-IWSF-E2 access platform- 8 hr ST, 2 hr OT

IRNW-Chris Bowles-IWSJ-E2 access platform- 8 hr ST, 2 hr OT

IRNW-Donald Plumb-IW SJ-E2access platform- 8 hr ST, 2 hr OT

IRNW-Wai Kit Lai-IWSJ-E2 access platform- 8 hr ST, 2 hr OT

IRNAP-Kevin McClarren-IWSA3-E2 access platform- 8 hr ST, 2 hr OT
IRNW-Christopher Bruce-IW SJ-fabricate E2 access- 8 hr ST, 2 hr OT
IRNW-Guowu Chen-IWSJ-install safety post truss- 5 hr ST

IRNAP-Reggie Humphrey Jr.-fabricate E2 access- 8 hr ST, 2 hr OT

LBR-Jose Avila-LBR3F-cross overs west and east end of retrofit- 2 hr ST, 2 hr OT
LBR-Jose Prado-LBR3-cross overs west and east end of retrofit- 8 hr ST, 2 hr OT
LBR-Froylan Ruiz-LBR3-cross overs west and east end of retrofit- 2 hr OT
IRNW-Dan Dunn-IW SJ-unknown CCO 327 work-4HR ST, 1 HR OT

OE-Jon Gagnon-OEJ2-CCO 327- 4 ST, 1 OT

IRNW-Scott Smith-IWSS-unknown CCO 327 work-4HR ST, 1HR OT

Adam Reeve-Engr- 8 hr ST, 2 hr. OT

Dana Hangen-Safety- 2 hr ST, 0.5 hr OT

ABF Equipment:

TRUCK-Survey-2ea.- 6 hr-000424;000772
ENGSV-Leica Total Station- 3hr-000431
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ENGSV-Leica Level- 3 hr-000439
WELD-Welders-4ea.- 40 hr-002296;002297;002298;002299
Torches-2ea.- 20 hr

Grinders-3ea.- 30 hr

FKLFT-Extendable Forklift- 10 hr-002307
TRUCK- supt- 10 hr-000056;000582
TRUCK- engr- 10 hr-000061

TRUCK safety- 2.5 hr-000459
Radios-25ea.

WELD-10HR-001503
WELD-10HR-001502
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